
Southern Maryland Wood Treating UPDATE FROM MDE

ON-SITE PRODUCTION WELL October 1, 1992

Analytical results of samples taken from the well on September 3,
1992 have been placed in the local information repository (St.
Mary's County Memorial Library).

It is now estimated that the well abandonment will begin by mid-
October 1992.

FOCUSED FEASIBILITY STUDY

EPA's Environmental Response Team (ERT) and its contractor
continues to evaluate the feasibility of a bioremediation treatment
option for the site.

ERT is in the process of conducting a bioremediation treatability
study at the site. These piles and test cells are being sampled
every 10 days, turning of some of the piles and cells will be done
every 20 days.

It is now anticipated that sampling will be conducted over a 60-day
period for the compost piles, and 120-day period for the landfarming
cells.

ERT's contractor is planning to be on-site on October 1, 1992 to
conduct sampling and pile turning activities.

OTHER RELATED ISSUES

On September 23, 1992 MDE participated in the periodic update
Conference Call. EPA Region III, the Environmental Awareness
Coalition (EAC), the SMWT Task Force, and members of the media also
participated. The next conference call will be held on October 6,
1992 at 1:00 pm.

On September 28, 1992 MDE met on-site with EAC's consultant, Dr.
Joel S. Hirschhorn, hired under the EPA Technical Assistance Grant,
and EPA's Remedial Project Manager. Sesh Lal participated in the
site tour which served to familiarize Dr. Hirschhorn with the site
conditions.
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For additional information on topics discussed in this UPDATE FROM MDE, please
contact Project Manager Sesh Lal at (410) 631-3437 or Superfund Information Officer
Justin Supon at (410) 633-0982.
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